


Pilot Project

• First offshore wind project installed in federal 

waters and first owned by an electric utility

• Two 6-megawatt wind turbines

• 12-megawatt total capacity

• Enough to power up to 3,000 homes

• Approximately 600 feet tall, the height of the 
Washington Monument

• Located within a 2,135-acre research lease 
area, 27 miles off the coast of Virginia Beach

* Federal Infrastructure Projects Permitting Dashboard (FAST41): www.permits.performance.gov/proj/coastal-virginia-offshore-wind-commercial-project

http://www.permits.performance.gov/proj/coastal-virginia-offshore-wind-commercial-project


CVOW Commercial Project Summary

• Enabled by legislation signed into law in 2020 

(Virginia Clean Economy Act)

• Scheduled completion end of 2026

• Planning 188 14-megawatt wind turbines

• 2,640-megawatt total capacity

• Enough to power up to 660,000 homes

• More than 800 feet tall

• Located 27 miles offshore within 112,800-acre 

lease area east of the pilot project



Onshore Project Summary

• Undersea cables proposed to come

ashore at State Military Reservation

(SMR) in Virginia Beach

• 230 kV transmission lines will 

interconnect SMR to a switching station 

proposed to be located near Naval Air 

Station Oceana

• 230 kV transmission lines will 

interconnect from the switching station 

to the Fentress substation in 

Chesapeake

• Approximately 13 miles from the 

proposed switching station to the 

substation



CVOW Commercial Timeline

✔ Nov. 2013 113,000-acre leasehold acquired via auction for $1.6M

✔ Sep. 2019 2.6GW project announced

✔ Dec. 2020 Construction & Operation Plan (COP) submitted to BOEM

✔ March – Mid 2021 Public meetings and conduct onshore field surveys

June 2021* Notice of Intent issued (BOEM)

Summer 2021 Executable contracts for major equipment packages

2H 2021 Virginia rider/CPCN filing submitted

August 2022* Draft Environmental Impact Statement issued (BOEM)

2H 2022 Virginia rider/CPCN proceeding completed (VA SCC)

May 2023* Final Environmental Impact Statement issued (BOEM)

June 2023* Record of Decision issued (BOEM)

Late 2023 Begin construction of onshore transmission

2024 – 2026 2.6GW full-scale deployment construction

* Federal Infrastructure Projects Permitting Dashboard (FAST41): www.permits.performance.gov/proj/coastal-virginia-offshore-wind-commercial-project

http://www.permits.performance.gov/proj/coastal-virginia-offshore-wind-commercial-project


Virginia Based Operational 

and Installation Vessels

Keppel AmFELS is constructing one of the world’s 

largest wind turbine installation vessels

Endeavor, Dominion Energy’s 

Crew Transfer Vessel



Discussion


